Ready to rock as of Tuesday.

Two personal engines into testing by Tuesday 3 November. Foinse back on, with the loop running every Friday. Muileann onto the iPad next week. Sensai set up as its own company with Pádraic in it. Pádraic's January secured in parallel. This is the sheet for both of us.

01 The dates

WHEN	WHAT	WHO
Fri 30 Oct	Pádraic's first Foinse feedback, through the sheet. The start of the chain. Shane's company and IP meeting, Limerick.	Pádraic · Shane
Mon 2 Nov, 23:59	Both MVPs built and ready for testing: Sruthán, and Personalised Intelligence into 2027.	Shane
Tue 3 Nov, 11:30	**Call. Walk the two MVPs. Muileann onto Pádraic's iPad, Tuesday or Wednesday.**	**Shane · Pádraic**
Tue 3 to Fri 14 Nov	Shane and Pádraic test both engines, seven to ten days, as members would.	Shane · Pádraic
Fri 14 Nov	Refine together. Decide what goes to testers and what goes back to the build.	Shane · Pádraic
w/c 17 Nov	Six testers per engine, two to three weeks at most, finished before the first week of December.	Testers
Next 7 to 10 days	Shareholder paperwork to Pádraic. Signed first, then the mindset, habits and behaviours IP moves into Sensai.	Shane

02 Who does what

Shane

- Finish both MVPs by Monday night. Send Pádraic the links.
- Wire the feedback automation today: sheet in, design agents act, iterations ship whether Shane is in the loop or not.
- Friday meeting. Paperwork to Pádraic within ten days.
- Muileann folder ready for Tuesday.
- Decide the Foinse streak rule, keep or change.
- Think through the Christmas gifting angle and a November interest page.

Pádraic

- Back on Foinse daily. First feedback by this Friday, then every Friday at least, more often if he likes. Brutal and honest: where it works, where it should be better, what frustrates.
- Test both MVPs from Tuesday, seven to ten days.
- Name six testers per engine for the week of 17 November. Sruthán's from one Smácht group.
- Send Shane the 25 Donegal responses.
- Fix the Smácht Way one-pager: ten percent padding on all sides.
- Muileann on the call: accept the email, Code, New session, muileann, /muileann.

Claude and FORDIE

- Brief, programme and feedback sheet reissued to match this call. Done.
- Muileann prepared: layers, git rules, review day Tuesday, six words and the river, Voice seeded from Foinse.
- Every Friday: read the feedback, three columns, already done, needs Shane's yes, don't touch.
- Analyse the 25 responses when they land.
- The rollout gate checklist.

03 Pádraic's January, in parallel

Thirty-five warm leads end in December. Target: six groups of eight, forty-eight people, starting January. Smácht 60 is systemised at about eighty percent and two facilitators deliver it in November. Systemise first, digitise second: a proper website and a webinar by the first week of December, aimed at a new audience, with testimonials from members who can speak to behaviour change and flow. November is the month to build that funnel with AI. Shane can build the site on Claude. Domain: omaille.ie, likely to change. The agreed answer to "Sensai or Smácht" is both.

04 The principle the whole thing runs on

> **Not built for you. Built around you. Your mindset, your habits, your behaviours. If you stop using it, that is the engine's failure to fit you, and the loop exists to fix it.**

The test for every engine is one question. Does Foinse rock for Pádraic. Does Sruthán. Does Muileann. The answer shows in whether it gets used every day, and the Friday sheet is how it gets there. Sensai is built over twelve to twenty-four months as its own company around personalised intelligence, and built to be acquired.