My role in plain terms, and what is due by 23 November

What the role is

Shane has asked me to make sure the Noesis group is legally in order and stays that way. In plain terms: know exactly which companies exist and who owns them, check that the share rights and control are what Shane intends, make the rules and the paperwork line up across the group, see the signing through, set the rules for the board, keep the records and deadlines, check money and intellectual property moving between companies, and give Shane one clear decision pack. Pat's office does the filings and keeps the books. Tom looks after the practical safety side. AI prepares; I challenge it and bring Shane a recommendation. I am not the director or the lawyer: I coordinate, check and advise, and the directors still carry the legal responsibility.

By 23 November, and for tomorrow

Task	What it means	Delivered by 23 Nov	Tomorrow (Fri 6 Nov)
1	Know the legal position today	One verified company summary, with proposed changes shown separately and gaps named	Show v1; ask for the roster
2	Check share rights and founder control	Terms that match Shane's intent, terms to change, decisions he must make before signing	Hand over the checklist
3	Line up the constitutions	Conflicts checked; solicitor's amendments coordinated company by company	Agree a standard template
4	See shareholder work through to signing	A dated completion plan with each blocker named	Agree signing order
5	Set board and decision rules	Board arrangements, meeting rhythm, spending limits, reserved decisions, temporary authority	Ask who the directors and Chair are
6	Records and deadlines	Next 90 days of filings, owners, proof of completion	Agree who prepares, checks, files
7	Money across companies	Review before each payment or commitment (Asterial to Noesis, licences)	Flag the missing rate card
8	IP traceable	Consistent description of Asterial, ODIN, SanCelvio and Zubelsala; unresolved title issues listed	Ask for the authorship evidence
9	Safety, data, AI oversight	Challenge the arrangements, working with Tom	Ask for Tom's findings
10	One decision pack for Shane	Decisions separated from information, with my recommendation, outcomes recorded	Bring the decisions list

My checklist

☐	Confirm which companies exist and which Pat is to incorporate (Odin Labs, Táirseach and the planned brands are not registered).
☐	Get registers, certificates and proof of who owns what today.
☐	Check each company at the CRO; issue the company summary v2.
☐	Settle the open points in the documents (figures, signing order, brand names, public filings, tags, blanks).
☐	One ownership structure agreed (Shane's documents against Pat's pack).
☐	Constitutions for the companies other than Asterial and Noesis.
☐	Tax test of the sequence and solicitor review before anything is signed.
☐	Draft the board rules; confirm directors, Chair and Secretary.
☐	Build the 90-day filing calendar with Pat's office.
☐	Commitments record compiled; evidence for the IP warranties.
☐	Decision pack to Shane by 23 Nov.

If asked why something is not done

Constitutions, filings, calendar	They can only be done for a company that exists. Today five are registered. Shane said on 4 Nov he had asked Pat to incorporate the rest and would update me; I have not had it. Each company not yet incorporated moves my dates back by however long incorporation takes.
Share and signing work	I cannot verify ownership without the registers. Two different ownership structures are on the table. The tax test and solicitor review are not done, and Pat has said the tax result is unconfirmed.
The documents	I received the revised ten on 3 to 4 Nov, so review began then, and several open points from my 22 Oct note remain (rate card, other constitutions, secretary, figures).
Board rules	No directors, Chair or Secretary are named yet. I can draft rules now, but they need those answers.
Notes and decisions	I have no record of 30 October, which I left at 14:00, so I cannot align my plan to decisions I have not seen.
What is mine	The brief is dated 8 Oct. The first return was due within two working days of receiving the core records, and the core records have not yet arrived complete.

One line: "I can deliver everything in my brief once I have the list of companies, the registers and the structure agreed. Today those are the gaps, not the work."